

Project Authorization Amendment

Date 30 May 2012



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Project Number

1150-C-01

Project Title

Norton Sound Pyxis Machine

Performance Period

June 1, 2009 through June 30, 2013

Commission Amount

\$185,140.00

Match Source(s)

Norton Sound Health Corporation

Match Amount

\$185,141.00

Program Manager Nancy Merriman

Federal Co-Chair Joel Neimeyer

Certifying Official Jennifer Price

Handwritten signatures in blue ink for Nancy Merriman, Joel Neimeyer, and Jennifer Price.

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Extends the period of performance reflected on the original Project Authorization to June 30, 2013.

The Pharmacy Module of Meditech was launched in July 2011, and now Norton Sound Health Corporation can track all medication transactions electronically and accurately capture billing. However, the project has experienced delays in the integration of the pyxis machine with the Norton Sound Health Corporation's information technology systems.

New Milestones for this project are:

In Progress June 1, 2009 through June 30, 2013

Project Close-Out July 1, 2013 through September 30, 2013