

Date: February 20, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 3 to the Cooperative Project Agreement
Project No.: AN 06-GF0
Project Location: Craig, Alaska
Execution Date: February 20, 2009

The individuals below were sent a copy of this document:

Jon Bolling, City Administrator, City of Craig
Environmental Health Director, SEARHC
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 3 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Craig, Alaska
Project No. AN 06-GF0
February 2009


**ADMINISTRATIVE AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF CRAIG, ALASKA**

PROJECT NO. AN 06-GF0

To update the record of this project, ANTHC identifies revised terms and conditions in this Administrative Amendment.

APPROVED BY:

2/20/09
Date



Matthew Dixon
Director of Operations
ANTHC, DEHE

**ADMINISTRATIVE AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF CRAIG, ALASKA**

PROJECT NO. AN 06-GF0

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding.....	2
B 2. Revised Cost Estimate Table.....	2

**ADMINISTRATIVE AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF CRAIG, ALASKA**

PROJECT NO. AN 06-GF0

DATE OF AGREEMENT:
February 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Craig	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On November 10, 2006, ANTHC and the City of Craig executed a CPA authorized by the Denali Commission to perform the design and the construction planning for a new health clinic in Craig, Alaska. No construction was performed under this project phase. The project was funded with \$480,000 via Denali Commission Financial Assistance Award No. 220-06, Amendment No. 1, dated September 2006.

The project has been previously amended as follows:

Amendment No. 1 to the CPA and to AN 04-GC1 clarified the scope of work for project AN 04-GC1: it should have been for "design and construction planning for a new clinic." Amendment No. 1 canceled project AN 04-GC1 and reallocated its funding, via Financial Assistance Award No. 0146-DC-2004-I29, Addendum A, dated December 2004, to project AN 06-GF0. Funding for AN 06-GF0 then totaled \$555,014.

Amendment No. 2 to the CPA de-obligated \$80,971.93 from the Commission's FY06 contribution, after the project was completed under budget.

B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document contained an error in the cost estimate table. \$15,014 from the Commission's FY04 contribution was attributed to M-CB, when the correct cost code was M-PP. This amendment corrects that error.

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY04, 129, Adden. A	Denali FY06, 220, Amend. 1
M-DS	Design, construction planning for new health clinic	1	LS	\$ 424,821.98	\$ 424,821.98	\$ 60,000.00	\$ 364,821.98
M-PP	Professional Operations Charges				\$ 15,014.00	\$ 15,014.00	
M-CB	ANTHC Support Services Charges				\$ 34,206.09		\$ 34,206.09
Total Award					\$ 474,042.07	\$ 75,014.00	\$ 399,028.07

This document constitutes Administrative Amendment No. 3 to the CPA to perform the design and the construction planning for a new health clinic in Craig, Alaska. All other sections of the original CPA and previous project documents remain in effect as agreed upon and executed.