

Date: November 11, 2010

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 6 to the Cooperative Project Agreement  
Project No.: AN 06-GD9  
Project Location: Ekwok, Alaska  
Execution Date: November 11, 2010

---

The individuals below were sent a copy of this document:

Luki Akelkok, Sr., President, Ekwok Village Council  
Betty Sorenson, Denali Commission, Anchorage  
Nancy Merriman, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
John Hutchison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage  
Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

## **Amendment No. 6 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Ekwok Village Council  
Project No. AN 06-GD9  
November 2010

**AMENDMENT NO. 6  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE EKWOK VILLAGE COUNCIL**

**PROJECT NO. AN 06-GD9**

---

To update the record of this project, ANTHC and identifies revised terms and conditions in this Amendment.

PREPARED BY:

11 NOV 2010

Date



John Hutchison, P.E.  
Project Manager  
DEHE, ANTHC

RECOMMENDED BY:

11-11-10

Date



Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**AMENDMENT NO. 6  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE EKWOK VILLAGE COUNCIL IN EKWOK, ALASKA**

**PROJECT NO. AN 06-GD9**

---

TABLE OF CONTENTS

A. INTRODUCTION .....	1
B. RECOMMENDED CHANGES .....	2

**AMENDMENT NO. 6  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE EKWOK VILLAGE COUNCIL IN EKWOK, ALASKA**

**PROJECT NO. AN 06-GD9**

---

DATE OF AMENDMENT:

November 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Ekwok Village Council	=	Tribe
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Bristol Bay Economic Development Commission	=	BBEDC
Bristol Bay Area Health Corporation	=	BBAHC

On April 10, 2007 the ANTHC and the Ekwok Village Council in Ekwok executed a Cooperative Project Agreement (CPA). No construction was performed under this project phase.

This project is funded by the Denali Commission Financial Assistance Award Project No. 220-06, Amendment No. 1, dated September 2006.

The project has previously been amended as follows:

Amendment No. 1 to the CPA contributed an additional \$90,000 in order to complete design and construction planning for the project and site development work.

Amendment No. 2 corrected Amendment No. 1, which contained an error in the cost estimate table. The M-DS unit cost for "design and construction planning for new clinic" was \$110,000, not \$140,000.

Amendment No. 3 added additional funding in the amount of \$98,420, bringing the total project funding amount to \$320,420.

Amendment No. 4 added \$102,353 from the BBEDC Ekwok Block Grant and \$252,043 of IHS Tribal Equipment funds, and listed a new project funding total of \$674,816.

Amendment No. 5 added \$466,011 from FY05 and \$1,109,220 from FY06, bringing the total Denali Commission funding amount to \$1,805,651 and the total project funding amount to \$2,250,047, in addition to a community match of land with a value of \$20,000. Additional funding was provided by Amendment 12 to Financial Assistance Award Project No. 185-05, dated May 19, 2010, and Amendment 5 to Financial Assistance Award Project No. 220-06, dated June 16, 2010. This additional funding was added to the project to allow the project to proceed with construction.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

Amendment 5 to the CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding sources				
						Denali FY06	Denali FY05	BBEDC	IHS-Equip Funds	Council 2007
M-DS	Design and construction planning for new clinic	1	LS	\$ 190,420.00	\$ 190,420.00	\$ 190,420.00				
M-DS	Property boundary determination, site investigation, survey reduction and topography, geotechnical investigation and foundation design recommendations	1	LS	\$ 27,500.00	\$ 27,500.00					\$ 27,500.00
M-CL	Clinic construction	1	LS	\$ 1,524,842.00	\$ 1,524,842.00	\$ 1,109,220.00	\$ 313,269.00	\$ 102,353.00		
M-CL	Electrical service to the new clinic site and water well development	1	LS	\$ 314,543.00	\$ 314,543.00				\$ 252,043.00	\$ 62,500.00
M-CB	ANTHC support services charge	1	LS	\$ 192,742.00	\$ 192,742.00	\$ 40,000.00	\$ 152,742.00			
Total Award					\$ 2,250,047.00	\$ 1,339,640.00	\$ 466,011.00	\$ 102,353.00	\$ 252,043.00	\$ 90,000.00

In order to account for the construction services contract funding and a portion of the subdivision platting work, this amendment reallocates \$55,000 to the M-CM phase code. In addition, this amendment updates the phase code allocations for the funding sources to match the Denali Commission's funding awards. The total funding amount has not changed.

The updated cost estimate table is as follows:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding sources				
						Denali FY06	Denali FY05	BBEDC	IHS-Equip Funds	Council 2007
M-DS	Design and construction planning for new clinic	1	LS	\$ 199,354.00	\$ 199,354.00	\$ 199,354.00				
M-DS	Property boundary determination, site investigation, survey reduction and topography, geotechnical investigation and foundation design recommendations	1	LS	\$ 39,130.85	\$ 39,130.85			\$ 11,630.85		\$ 27,500.00
M-CL	Clinic construction	1	LS	\$ 1,513,211.15	\$ 1,513,211.15	\$ 956,478.00	\$ 466,011.00	\$ 90,722.15		
M-CL	Electrical service to the new clinic site and water well development	1	LS	\$ 314,543.00	\$ 314,543.00				\$ 252,043.00	\$ 62,500.00
M-CM	Construction services contract and subdivision platting	1	LS	\$ 71,475.00	\$ 55,000.00	\$ 55,000.00				
M-CB	ANTHC support services charge	1	LS	\$ 128,808.00	\$ 128,808.00	\$ 128,808.00				
Total Award					\$ 2,250,047.00	\$1,339,640.00	\$ 466,011.00	\$ 102,353.00	\$ 252,043.00	\$ 90,000.00

“Support services direct charges” include project-related expenses, e.g. salaries and travel.

This document constitutes Amendment No. 6 to the CPA for health facility design and construction at Ekwok, Alaska. All other sections of the original CPA and Amendment Nos. 1-5 remain in effect as agreed upon and executed.