

Emmonak Community Roads 61307/STP-0002(149)/DC-230

Project Manager: Steve Barney 451-2293

Scope: Upgrade and extend community roads in Emmonak.

Project Status: January 2011

Environmental Document Approved: 2/8/2007

ATP through Final PS&E Approved: 6/25/2007

Environmental Reevaluation Approved: 6/8/2010

A procurement waiver was approved 03/26/09 to contract with Bristol Environmental & Engineering Services Corporation (BEESC) to conduct a design study and revise the original PS&E that was produced for BIA. BEESC was brought under contract 01/13/10 to produce the Design Study Report. As part of the design study BEESC will reduce the project size to match the current funding level and resolve apparent utility conflicts.

BEESC has produced a draft Design Study Report and a community meeting was held 09/13/10 in Emmonak to discuss the project. The Design Study Report is expected to be approved in February 2011. BEESC will be contracted to develop PS&E and the project is expected to be ready to advertise in July 2011.

The Emmonak Community Roads project has coordinated with PJ 77043 Emmonak Dust Control and with the University of Alaska to apply dust control palliatives in support of dust abatement research. The dust control products will be applied by the contractor during construction and will be funded from PJ 77043.

Project Anticipated for Advertising in July 2011.