

# Project Authorization Amendment

Date 13 May 2011



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

1024-A-01 65C-11-267

Project Number

Project Title

*Alaska Baptist Family Services: Behavioral Health BTKH Facility*

*July 1, 2010 through January 31, 2012*

Program Manager **Nancy Merriman**

Handwritten signature of Nancy Merriman in black ink.

Performance Period

Federal Co-Chair **Joel Neimeyer**

Handwritten signature of Joel Neimeyer in black ink.

Commission Amount

*\$819,475.00*

Certifying Official **Jennifer Price**

Handwritten signature of Jennifer Price in black ink.

Match Source(s)

*State of Alaska Capital Budget*

Match Amount

*\$819,475.00*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the original period of performance on this project to July 1, 2010 through January 31, 2012.

The extension is needed to address issues with municipal zoning and planning decisions. No supplementary funds are being added to this project.

New project milestones are: In-Progress July 1, 2010 through January 31, 2012

Project Close-Out February 1, 2012 through April 30, 2012