

Project Authorization Amendment

Date January 17, 2013



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Program Manager Nancy Merriman *Nancy Merriman*

Federal Co-Chair Joel Neimeyer *Joel Neimeyer*

Project Number

Project Title

Performance Period

Commission Amount

Match Source(s)

Match Amount

PA 1024-B-01 65C-11-268
Chalkyitsik Health Clinic Construction
October 8, 2010 through September 30, 2013
\$481,677.00
Land Value, IHS, Alaska Mental Health Trust Authority
\$393,942.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization Amendment serves to extend the period of performance on this project, as follows:

Milestones: Construction October 8, 2010 through September 30, 2013
Project Close Out October 1, 2013 through December 31, 2013

This extension is necessary in light of the delays experienced on-site with the site preparation and installation of the satellite dish. This extension serves to cover the first quarter of the one-year warranty period. If warranty items arise after the close of this project, the Denali Commission will make additional funds available to address those verified warranty items through another grant vehicle.