

Project Authorization Amendment

Date January 11, 2013



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Project Number

PA 1024-K-01 65C-13-203

Project Title

Koyukuk Primary Care Clinic Design

Performance Period

August 15, 2012 through September 30, 2013

Commission Amount

\$150,000.00

Match Source(s)

n/a

Match Amount

\$0.00

Program Manager

Nancy Merriman *Nancy Merriman*

Federal Co-Chair

Joel Neimeyer *Joel Neimeyer*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization Amendment serves to extend the period of performance on this project. The extension is needed due to a delay in obtaining site control documentation for the project construction site. The Commission does not permit facility design to commence until documentation of Site Control and a Site Plan Checklist has been completed by the community.

New planned milestones for this project are:

- Planning/Design August 15, 2012 through September 30, 2013
- Project Close Out October 1, 2013 through December 31, 2013