

# Project Authorization Amendment

Date 19 May 2011



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

PA 01150-A-01

Project Number

Project Title

APSCI's Consortium Project for 4 Hospitals'  
Oxygen Generating Systems

June 1, 2009 through March 31, 2012

Program Manager Nancy Merriman

*Nancy Merriman*

Performance Period

Federal Co-Chair Joel Neimeyer

*Joel Neimeyer*

Commission Amount

\$451,729.00

Certifying Official Jennifer Price

*Jennifer Price*

Match Source(s)

KTN General Hospital, Petersburg Medical  
Center, Providence Kodiak Island Medical

Match Amount

\$451,729.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the original Project Authorization by extending the period of performance until March 31, 2012.

The extension is warranted due to unexpected problems with vendor support and unanticipated modifications to ensure ability to maintain and meet required standards for production.

New milestones for this project are: In-Progress June 1, 2009 through March 31, 2012 and

Project Close-Out April 1, 2012 through June 30, 2012