

Project Authorization Amendment

Date 19 May 2011



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

PA 01150-G-01

Project Number

Wrangell Refurbished 16 Slice CT Scan

Project Title

June 1, 2009 through December 31, 2011

Program Manager *Nancy Merriman* *nmerrim*

Performance Period

Federal Co-Chair *Joel Neimeyer* *JN*

Commission Amount

\$366,676.00

Certifying Official *Jennifer Price* *JEP*

Match Source(s)

Wrangell Medical Center

Match Amount

\$366,677.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the original Project Authorization by extending the period of performance until December 31, 2011.

The extension is warranted due to the delay of the CT Scanner as a result of frozen ground through the winter. (The CT Scanner will be placed outside of the hospital facility, in a temporary trailer until the replacement hospital is constructed.)

New milestones for this project are: In-Progress June 1, 2009 through December 31, 2011 and

Project Close-Out January 1, 2012 through March 31, 2012