

Project Authorization Amendment

Date 19 May 2011



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

PA 01150-H-01/ 1265-L

Program Manager Nancy Merriman

Nancy Merriman

Project Number

South Peninsula Hospital-Voice
Communication System

Federal Co-Chair Joel Neimeyer

Joel Neimeyer

Project Title

May 15, 2009 through March 31, 2012

Certifying Official Jennifer Price

Jennifer Price

Performance Period

Commission Amount

\$12,617.00

Match Source(s)

South Peninsula Hospital

Match Amount

\$12,617.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the original Project Authorization by extending the period of performance until March 31, 2012.

The extension is warranted due to an adjustment to the original timeline. The system has been selected and is anticipated to be installed by March 2012.

New milestones for this project are: In-Progress May 15, 2009 through March 31, 2012 and

Project Close-Out April 1, 2012 through June 31, 2012