

# Project Authorization Amendment

Date 25 June 2012



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

PA-1174-C-02 / ANTHC AN-10-GL8


Project Number

Project Title

*New Stuyahok Family Services Center  
Construction*

*January 21, 2010 through June 30, 2013*

Program Manager *Nancy Merriman*  Performance Period

Federal Co-Chair *Joel Neimeyer*  Commission Amount

Certifying Official *Jennifer Price*  Match Source(s)

Match Amount *\$2,047,000.00*

*\$1,917,049.00*

*ICDBG, USDA, State of Alaska, AMHTA*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization amendment extends the period of performance for this project to accommodate warranty work on the hillside behind the clinic, which is exhibiting signs of erosion. The extension is necessary in light of delays in receiving match funding from one of the funders, and the resulting necessary delay in the start of the mediation work.

New planned milestones for this project are:

Construction 01/21/2010 through 12/31/2011

[Warranty period ending 06/30/2013]

Project Close Out 07/01/2013 through 09/30/2013

The project close out report will be due no later than September 30, 2013.