

# Project Authorization Amendment

Date **January 11, 2013**



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

Program Manager

**Nancy Merriman** *Nancy Merriman*

Federal Co-Chair

Joel Neimeyer *Joel Neimeyer*

Project Number

**PA-1174-C-03 AN10-GL8**

Project Title

**New Stuyahok Family Services Center Construction**

Performance Period

**January 21, 2010 through December 31, 2013**

Commission Amount

**\$1,917,049.00**

Match Source(s)

**ICDBG, USDA, State of Alaska, AMHTA**

Match Amount

**\$2,047,000.00**

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization Amendment extends the period of performance for this project to accommodate warranty work on the hillside behind the clinic, which is exhibiting signs of erosion. The extension is necessary in light of the weather which will delay commencement of the mediation dirt work until June 2013.

New planned milestones for this project are:

Construction 01/21/2010 through 12/31/2011

[Warranty period ending 12/31/2013]

Project Close Out 01/01/2014 through 03/31/2014

The project close out report will be due no later than March 31, 2014