

# Project Authorization Amendment

Date 9 May 2012



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

01174-D-02 / AN10-GL9

Project Number

*Igiugig Primary Care Clinic Construction*

Project Title

*April 15, 2010 through November 30, 2012*

Program Manager Nancy Merriman *N Merriman*

Performance Period

Federal Co-Chair Joel Neimeyer *Joel Neimeyer*

Commission Amount

*\$660,857.00*

Certifying Official Jennifer Price *J Price*

Match Source(s)

*Village, Rasmuson Foundation, ICDBG, IHS*

Match Amount

*\$1,023,815.00*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

The Project Authorization Amendment serves to extend the milestone dates for this project, as follows:

Construction April 15, 2010 through November 30, 2012

(Beneficial Occupancy was November 20, 2011. The one-year warranty period will end November 20, 2012)

Project Close-Out December 1, 2012 through February 28, 2013

This extension is needed to cover the period of the warranty, not included in the original Project Authorization.