

Date: August 29, 2012

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement
Project No.: AN 11-GM8
Project Location: Pelican, Alaska
Execution Date: July 22, 2012

The individuals below were sent a copy of this document:

Charles Clement, President/CEO, SEARHC
Environmental Health Director, SEARHC
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Michael Chard, DEHE, Anchorage
Susan Lundgren, DEHE, Anchorage
Sherry Lestenkof, DEHE, Anchorage
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southeast Alaska Regional Health Consortium in
Sitka, Alaska

Pelican Health Clinic Code and Condition Survey

Project No. AN 11-GM8

July 2012

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SOUTHEAST ALASKA REGIONAL HEALTH CONSORTIUM AT SITKA
PELICAN HEALTH CLINIC**

PROJECT NO. AN 11-GM8

To update the record of this project, ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY:

12 July, 2012
Date

M. Chard
Michael Chard, P.E.
Senior Health Facilities Engineer
DEHE, ANTHC

RECOMMENDED BY:

12 JUL 12
Date

D. Williams
Daniel H. Williams, P.E.
Health Facilities Manager
DEHE, ANTHC

APPROVED BY:

7/12/12
Date

S. Weaver
Steven M. Weaver, P.E.
Senior Director
DEHE, ANTHC

APPROVED BY
SUB-AWARDEE:

7/22/12
Date

C. Clement
Charles Clement
President, Chief Executive Officer
SUB-AWARDEE

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SOUTHEAST ALASKA REGIONAL HEALTH CONSORTIUM AT SITKA
PELICAN HEALTH CLINIC**

PROJECT NO. AN 11-GM8

TABLE OF CONTENTS

| | |
|--------------------------------|---|
| A. INTRODUCTION..... | 1 |
| B. RECOMMENDED CHANGES | 1 |
| B 1. Changes in Funding | 1 |
| B 2. Cost Estimate Table | 2 |

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SOUTHEAST ALASKA REGIONAL HEALTH CONSORTIUM AT SITKA
PELICAN HEALTH CLINIC**

PROJECT NO. AN 11-GM8

DATE OF AMENDMENT:
July 2012

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

| | | |
|--|---|------------|
| Southeast Alaska Regional Health Consortium | = | SEARHC |
| Alaska Native Tribal Health Consortium | = | ANTHC |
| Division of Environmental Health and Engineering | = | DEHE |
| Denali Commission | = | Commission |

On July 5, 2011, the ANTHC and the Southeast Alaska Regional Health Consortium executed a Cooperative Project Agreement (CPA) to complete the Pelican Health Clinic Code and Condition Survey. No construction was performed under this project phase.

This project was originally funded with \$36,000, via Denali Commission Financial Assistance Award 220-06 Amendment 7, dated April 2011.

This project has been previously amended as follows:

Amendment No. 1 to the CPA deobligated \$2,500 from the Commission's contribution because the project was anticipated to be completed under budget.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 11-GM8 CPA

| Contributor | Fiscal Year | Description | Amount |
|------------------------------|---------------------|---------------|-------------------------|
| <u>Commission</u> | <u>Federal 2006</u> | <u>220-07</u> | <u>\$ 36,000</u> |
| TOTAL PROJECT FUNDING | | | <u>\$ 36,000</u> |

PROJECT NO. AN 11-GM8 AMENDMENT NO. 1

| Contributor | Fiscal Year | Description | Amount |
|------------------------------|---------------------|--------------------|-------------------------|
| <u>Commission</u> | <u>Federal 2006</u> | <u>220-06 Am.7</u> | <u>\$ 33,500</u> |
| TOTAL PROJECT FUNDING | | | <u>\$ 33,500</u> |

The project has been completed under budget. This amendment deobligates the remaining \$4,406.52 from the Commission's contribution.

PROJECT NO. AN 11-GM8 AMENDMENT NO. 2

| Contributor | Fiscal Year | Description | Amount |
|------------------------------|---------------------|--------------------|----------------------------|
| <u>Commission</u> | <u>Federal 2006</u> | <u>220-06 Am.9</u> | <u>\$ 29,093.48</u> |
| TOTAL PROJECT FUNDING | | | <u>\$ 29,093.48</u> |

B 2. Cost Estimate Table

The original CPA provided funding as shown in the following cost estimate table:

| Job Type | Scope of Work | Qty | Units | Unit Cost | Extended Cost | Funding Sources |
|--------------|-----------------------------|-----|-------|-----------|-----------------|-----------------|
| | | | | | | Commission |
| M-DS | Code and condition survey | 1 | LS | \$30,000 | \$30,000 | \$30,000 |
| M-CB | Support svcs direct charges | 1 | LS | \$6,000 | \$6,000 | \$6,000 |
| Total | | | | | \$36,000 | \$36,000 |

This amendment provides funding as shown in the following cost estimate table:

| Job Type | Scope of Work | Qty | Units | Unit Cost | Extended Cost | Funding Sources |
|--------------|-----------------------------|-----|-------|-------------|--------------------|--------------------|
| | | | | | | Commission |
| M-DS | Code and condition survey | 1 | LS | \$26,533.69 | \$26,533.69 | \$26,533.69 |
| M-CB | Support svcs direct charges | 1 | LS | \$2,559.79 | \$2,559.79 | \$2,559.79 |
| Total | | | | | \$29,093.48 | \$29,093.48 |

Project support services include project-related expenses, e.g., salaries and travel.

This document constitutes Amendment No. 2 to the CPA for the Pelican Health Clinic Code and Condition Survey. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: March 2012
FROM: *al* ANTHC Environmental Staff
SUBJECT: Health Clinic Code and Condition Survey – Pelican, Alaska
Environmental Consideration
Amendment No. 2 to CPA, Project No. AN 11-GM8
TO: NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 11-GM8 was to conduct a Code and Condition Survey for the Pelican health clinic.

ANTHC completed an environmental consideration for Project No. AN 11-GM8 in May 2011. This project does not include any ground disturbing activities, and does not have environmental impacts. This amendment changes the amounts in the final funding and cost tables. The environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary.