

Date: February 5, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement
Project No.: AN 06-GF9
Project Location: Skagway, Alaska
Execution Date: February 4, 2009

The individuals below were sent a copy of this document:

Thomas D. Cochran, Mayor, City of Skagway
Jamie Bricker, Tribal Chair, Skaqua Traditional Council
Environmental Health Director, SEARHC
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Skagway, Alaska
Project No. AN 06-GF9
February 2009

**ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF SKAGWAY, ALASKA**

PROJECT NO. AN 06-GF9

To complete this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

2/4/09
Date



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF SKAGWAY, ALASKA**

PROJECT NO. AN 06-GF9

TABLE OF CONTENTS

A. INTRODUCTION	1
A. RECOMMENDED CHANGES	1
B 1. Changes in Funding	1
B 2. Revised Cost Estimate Table	2

**ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF SKAGWAY, ALASKA**

PROJECT NO. AN 06-GF9

DATE OF AGREEMENT:

February 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Skagway	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On December 5, 2006, ANTHC and the City of Skagway executed a Cooperative Project Agreement (CPA) for the completion of design studies and construction planning for a new health clinic in Skagway, Alaska. The project was originally funded by \$309,000 of Commission funds, via Financial Assistance Award No. 220-06, Amendment No. 1, dated September, 2006.

The project was previously amended as follows:

Amendment No. 1 to the CPA added \$312,803 via Denali Commission Award No. 288-07 Amendment No. 2, dated September 2007, which brought project funding to a total of \$621,083.

A. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

Previous project documents provided funding as shown in the following tables:

SKAGWAY AN 06-GF9 CPA

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2006</u>	<u>N/A</u>	<u>\$ 309,000</u>
TOTAL PROJECT FUNDING			<u>\$ 309,000</u>

SKAGWAY AN 06-GF9 CPA ADMENDMENT NO. 1

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2006</u>	<u>N/A</u>	<u>\$ 309,000</u>
<u>Denali Commission</u>	<u>Federal 2007</u>	<u>N/A</u>	<u>\$ 312,803</u>
TOTAL PROJECT FUNDING			<u>\$ 621,803</u>

This project was completed under budget. This amendment de-obligates the remaining \$29,372.91 from the Commission's FY07 contribution. It also reallocates \$8,799.54 from ANTHC support services charges to design.

SKAGWAY AN 06-GF9 CPA ADMINISTRATIVE ADMENDMENT NO. 2

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2006</u>	<u>N/A</u>	<u>\$ 309,000.00</u>
<u>Denali Commission</u>	<u>Federal 2007</u>	<u>N/A</u>	<u>\$ 283,430.09</u>
TOTAL PROJECT FUNDING			<u>\$ 592,430.09</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY06	Denali FY07
M-DS	Design new health clinic	1	LS	\$ 592,229.63	\$ 592,229.63	\$ 308,799.54	\$ 283,430.09
M-CB	ANTHC Support Services Charges				\$ 200.46	\$ 200.46	
Total Award					\$ 592,430.09	\$ 309,000.00	\$ 283,430.09

This document constitutes Administrative Amendment No. 2 to the CPA to complete the design studies and construction planning for a new health clinic in Skagway, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.