

Date: March 16, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 06-GH8
Project Location: Unalaska, Alaska
Execution Date: March 13, 2009

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, SCF, Anchorage
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southcentral Foundation, for the clinic located in
Unalaska, Alaska
Project No. AN 06-GH8
March 2009

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
UNALASKA, ALASKA**

PROJECT NO. AN 06-GH8

To update the record of this project, ANTHC identifies revised terms and conditions within this Administrative Amendment.

APPROVED BY:

5/13/09
Date

Matthew Dixon
Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
UNALASKA, ALASKA**

PROJECT NO. AN 06-GH8

TABLE OF CONTENTS

| | |
|---------------------------------------|---|
| A. INTRODUCTION | 1 |
| B. RECOMMEDED CHANGES..... | 1 |
| B 1. Changes in Funding | 1 |
| B 2. Revised Cost Estimate Table..... | 2 |

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
UNALASKA, ALASKA**

PROJECT NO. AN 06-GH8

DATE OF AGREEMENT:
March 2009

A. INTRODUCTION

Throughout this Administrative Amendment these entities are referred to as follows:

| | | |
|--|---|------------|
| Southcentral Foundation | = | SCF |
| Alaska Native Tribal Health Consortium | = | ANTHC |
| Division of Environmental Health and Engineering | = | DEHE |
| Denali Commission | = | Commission |
| Rural Anchorage Service Unit | = | RASU |

On November 8, 2006, ANTHC and SCF executed a Cooperative Project Agreement authorized by the Denali Commission to purchase and install telepharmacy equipment in the existing health clinic located in Unalaska, Alaska.

The project was funded with \$28,382, via Denali Commission Financial Assistance Award No. 220, dated July 2006.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 06-GH8 CPA

| Contributor | Fiscal Year | Description | Amount |
|------------------------------|---------------------|-------------------------|-------------------------|
| <u>Denali Commission</u> | <u>Federal 2006</u> | <u>220-Amend. No. 3</u> | <u>\$ 28,382</u> |
| <u>Rasmuson Foundation</u> | <u>NA</u> | <u>NA</u> | <u>\$ 13,387</u> |
| <u>RASU</u> | <u>NA</u> | <u>NA</u> | <u>\$ 13,388</u> |
| TOTAL PROJECT FUNDING | | | <u>\$ 55,157</u> |

This project was completed under budget. This Administrative Amendment de-obligates \$1,177.73 from the Commission's contribution.

Revised funding table

| Contributor | Fiscal Year | Description | Amount |
|------------------------------|---------------------|-------------|----------------------------|
| <u>Commission</u> | <u>Federal 2006</u> | <u>220</u> | <u>\$ 27,204.27</u> |
| <u>Rasmuson Foundation</u> | <u>NA</u> | <u>NA</u> | <u>\$ 13,387.00</u> |
| <u>RASU</u> | <u>NA</u> | <u>NA</u> | <u>\$ 10,356.00</u> |
| TOTAL PROJECT FUNDING | | | <u>\$ 50,947.27</u> |

B 2. Revised Cost Estimate Table

| Job Type | Scope of Work | Qty | Units | Unit Cost | Total Cost |
|------------------------|---|-----|-------|--------------|-----------------------|
| | | | | | Denali FY06 Award 220 |
| M-CL | Purchase and install telepharmacy equipment | 1 | LS | \$ 26,775.00 | \$ 26,775.00 |
| M-CB | ANTHC Support Services Charges | 1 | LS | \$ 429.27 | \$ 429.27 |
| Total Commission Award | | | | | \$ 27,204.27 |

This document constitutes Administrative Amendment No. 1 to purchase and install telepharmacy equipment in Unalaska, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.