



THE STATE  
of **ALASKA**  
GOVERNOR SEAN PARNELL

Department of Transportation  
and Public Facilities

SOUTHEAST REGION  
Construction Section

6860 GLACIER HIGHWAY  
JUNEAU, ALASKA 99801-7999  
Main: (907) 465-1799  
Fax: (907) 465-2030  
TTY-TDD: (907) 465-4647

Local Address  
PO BOX 1364  
WRANGELL, ALASKA 99929  
Main: (907) 874-4467  
Fax: (907) 874-4469

October 9, 2012

PL #38

RE: Wrangell Road and Utilities Improvements  
HPRM-0003(135)/68828 & 67789  
Project Completion and Acceptance

Chris McGraw  
McGraw's Custom Construction  
P.O. Box 718  
Sitka, Alaska 99835

Mr. McGraw,

This letter outlines completion of the subject project.

All construction and punchlist tasks are complete and work is found to be completed in accordance with the contract and specifications. As of October 6, 2012 the project is accepted by the Department and contract time has stopped.

Acceptance of the project and stopping of contract time does not relieve McGraw's Custom Construction, or its subcontractors of other contractual obligations which are required prior to final payment. Prior to the final payment being issued by the Department, items still remain to be submitted by McGraw's Custom Construction. These items include, but are not limited to:

- Submitting certified payrolls.
- Submitting final archeological monitoring report.
- Providing the City and Borough of Wrangell appropriate repair kits for hydrants and gate valves.
- Repairing damage along the project.
- Providing as-built drawings.
- Submitting Monument of Record Forms for all surveying monuments installed.
- Other appropriate documentation as required.

Please contact me if you have any questions.

Regards,

James Lowell, PE, LS  
Chief Construction Engineer



Eric Voorhees, PE  
Project Engineer

CC: Maureen Hansen, PE, Project Manager