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Denali Commission Monthly Project Information Sheet

Date: 25‐Jul‐12

Project Title: Fort Yukon Dust Control and Construction Project aka ‐ Fort Yukon Dust Control‐Stage II

Award No.: RA 01410‐00 PM: Jason Hill

AKSAS No.: 60528 Status: Contracts

Location: Fort Yukon

Expiration: 31‐Dec‐2013

Scope:

Award Information: Progress Report for
4th Quarter 2012: 4‐1‐12 to 

6‐30‐12 Total Funding Remaining

Report ACCEPTED by 

Denali Comm.

Award $0.00 $667,688.00

State Match $0.00 $66,277.04

Total Expenditures $0.00 $733,965.04 $733,965.04

Amendment: n/a

Acquisition:

Significance:

Stakeholders: Denali Commission, FHWA, State, Fort Yukon

Scheduled Milestones: Site Visit/Public Meeting: n/a Contract Award Date:

50% Design: n/a Site Work Began:

Design Complete: n/a Construction Comp:

Environmental: n/a Close  with DC to begin: 1‐Jan‐14

Milestones: Planned Start Planned End Actual Start Actual End

Design:

Comments:

Construction: 4/1/2012 10/1/2012

Comments:

Close Out: 1/1/2014 3/31/2014

Status:

Issues/Risks:

Actions:

None

Waiting for for Intent to Award to be completed.  

The purpose of this project is to provide a second application of dust palliative to

approximately 7 miles of existing roads in Fort Yukon.

N/A

Apply a second application of dust palliative to the road in Fort Yukon.

Bid Opening July 3, 2012.  Lowest Bidder was Lakloey Inc. with $630,005.00.  Intent to Award was 

issued and the project should see an award within the next 2‐3 weeks.  Construction (placement of 

dust pallative) could happen the beginning of September.  All weather depending.  
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