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Anchorage, Alaska 99501 

(907) 271-1414 (phone) 
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www.denali.gov 

Rev: 05/2008

00230-05

Emmonak Community Road
Improvements

Total

 510 L Street, Suite 410

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

$2,975,184.00

$0.00

$0.00

$0.00

$1,819,400.00

New Funding
Other ContributorsOther ContributorsDenali Commission

$0.00
$0.00

PO BOX 112500
3132 CHANNEL DRIVE SUITE 200
Juneau, AK 99811-2500

Prior Period Funding

May 23, 2006

$0.00
$0.00

$1,000,000.00
$155,784.00

$0.00
$0.00
$0.00
$0.00

Alaska Dept. of Transportation & Public Facilities

$0.00
$0.00

90.100

$1,155,784.00

See next page

(907) 465-2065

DOT&PF State Match

Mr. Joel Neimeyer

December 31, 2016

FFY05 Dust Abatement EMK-Other

95670000AL

$0.00

112 Stat 1854

Accounting Code

Electronically Signed

Total

04/05/2013
Federal Co-Chair

through

926001185

$0.00
Denali Commission

$0.00

$1,000,000.00

$1,819,400.00

$0.00

$0.00

$0.00

$0.00

$0.00 $0.00
$0.00

$0.00

$155,784.00
$0.00

617616495

$0.00
$1,819,400.00



REMARKS:
Award Conditions to the Financial Assistance Award Between the Denali Commission and
Department of Transportation & Public Facilities For Emmonak Community Road Improvements
Award No. 230-06, Amendment 5

All changes to the award conditions are noted below.

1.  Award Performance Period
The amended Award performance period is May 23, 2006 through December 31, 2016.  This is the
period during which Award recipients can incur obligations or costs against this Award.

The purpose of the amendment is to allow time for the ADOT contractor to complete two ADOT&PF
projects: Emmonak Community Road Improvements, and Emmonak Landfill Road. These projects
were packaged into one contract.  There is also a Landfill Relocation project being managed by the City
of Emmonak with consultation by DOWL HKM.  All three projects are contracted with Bering Pacific
Construction.  Completion of all three projects is scheduled for October, 2015.  The request to extend to
December 31, 2016 will allow final invoicing and payments to take place.

There are no other changes to the original Financial Assistance Award, as amended.
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