Date: November 13, 2008

Alaska Native Tribal Health Consortium

Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200

Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 06-GI7

Project Location: ‘Bethel, Alaska

Execution Date: November 12, 2008

The individuals below were sent a copy of this document:

Tiffany Zulkosky, Mayor, City of Bethel
Environmental Health Director, YKHC

Betty Sorenson, Denall Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Motrison, DEHE, Anchorage

Jan Nofsinger, DEHE, Anchorage

Carolyn Hickey, DEHE, Anchorage

Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Administrative Amendment
No. 1 to the
Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in
The City of Bethel, Alaska

Project No. AN 06-GI7

November 200

Bt



ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
CITY OF BETHEL, ALASKA

PROJECT NO. AN 06-GI7

To update the record of this project, ANTHC identifies revised terms and conditions in this
administrative amendment.

APPROVED BY: T gﬁ ‘/M%f%
c

Matthew Dixon, PE
Director of Operatlons
DEHE, ANTHC
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A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission

In September 2007, ANTHC and the YKHC executed a Cooperative Project Agreement
(CPA) to reimburse the Yukon-Kuskokwim Health Corporation for planning activities for the
Primary Care Clinic project to be co-located in the Bethel Hospital in Bethel, Alaska.

The project was funded with $973,599.71 from Denali Commission Financial Assistance
Award No. 185-05, Amendment No. 5, dated May 2007.

B. RECOMMENDED CHANGES
In order to complete the scope of this project, the following changes are necessary:
B 1. Changes in Funding
The CPA provided funding as shown in the following table:

BETHEL AN 06-GI7 CPA
Contributor Fiscal Year Description Amount

Denali Commission Federal 2005 N/A $_973.599.71
TOTAL PROJECT FUNDING $_973,599.71
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The project was completed under budget. This amendment de-obligates the remaining
$387,703.42 from the Commission’s contribution.

B2

REVISED FUNDING TABLE
Contributor Fiscal Year Description Amount
Denali Commission Federal 2005 N/A $_585.896.29
TOTAL PROJECT FUNDING $_585,896.29
Revised Cost Estimate Table
Job > P Unit Total Cost
Type Scope of Work | § S Cost Denali
FYQ05
Reimburse
M-DS [planning activities| 1 |LS| 585,896.29 585,896.29
Total Award| $585,896.29

This document constitutes Administrative Amendment No. 1 to the CPA for reimbursement for
planning activities for the Primary Care Clinic project to be co-located in the Bethel Hospital in
Bethel, Alaska. All other sections of the original CPA remain in effect as agreed upon and

executed.



