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To update the record of this project, the ANTHC identifies revised terms and conditions in this
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DATE OF AMENDMENT:
August 2011

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Gakona = Village
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Rasmuson Foundation = Rasmuson
Alaska Mental Health Trust Authority = AMHTA
Indian Health Service = IHS

Rural Community Assistance Corporation - RCAC
Denali Commission = Commission
Indian Community Development Block Grant = ICDBG

On June 2, 2007, the ANTHC and the Native Village of Gakona executed a Cooperative
Project Agreement (CPA) to construct a new multi-use building in the Native Village of
Gakona, Alaska. The building includes a clinic and space for other health and education
services.

This project was funded with $1,424,029 of Denali Commission funds via Denali
Commission Financial Assistance Award No. 288-07, Amendment No. 1, dated June 2007.

The project has previously been amended as follows:

Amendment No. 1 to the CPA removed the $289,458 loan from the RCAC and replaced it
with $300,000 from an ICDBG, Number B-07-SR-02-0027-1.

Amendment No. 2 to the CPA removed $51,650 from ANTHC support services charges and
added it to external construction management.
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Amendment No. 3 to the CPA moved $33,829 of the Rasmuson funds to cover the Village’s
cost-share requirements for project management costs associated with M-CB and M-CM,
deobligated $91,081 in Commission funding, and deobligated $81,966 in matching
Rasmuson funding. As a result, the amendment updated the project total to $1,930,705. It
also corrected the IHS funding total to $154,723 and clarified that the $25,000 from AMHTA
came through Denali Commission Award No. 01097-00.

Amendment No. 4 to the CPA deobligated the remaining $119,795.50 from the

Commission’s contribution at project completion, bringing the total project funding to
$1,810,909.50.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1.

Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 07-GI8 CPA

Contributor Fiscal Year Description Amount
Denali Commission Federal 2007 288-07, Amend 1 $1.424.029
RCAC NA NA $  289.458
Rasmuson NA NA $_200.000
IHS Federal 2007 NA $__ 154,713
AMHTA NA NA $_ 25.000
TOTAL PROJECT FUNDING $ 2,093,200
PROJECT NO. AN 07-GI8 Amendment Nos. 1-2

Contributor Fiscal Year Description Amount
Denali Commission Federal 2007 288-07, Amend 1 $1.424.029
Rasmuson NA NA $_ 200,000
IHS Federal 2007 NA §_ 154,713
AMHTA NA NA $_ 25.000
ICDBG Federal 2007 B-07-SR-02-0027-1 $ 300.000
TOTAL PROJECT FUNDING $2,103,742
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PROJECT NO. AN 07-GI8 Amendment No. 3
Confributor Fiscal Year Description Amount
Denali Commission Federal 2007 288-07, Amend 1 $1.332.948
Rasmuson NA NA $ 118.034
IHS Federal 2007 NA $ 154,723
AMHTA NA DC 01097-00 $ 25,000
ICDBG Federal 2007 B-07-SR-02-0027-1 $_300.000
TOTAL PROJECT FUNDING $ 1.930.705
PROJECT NO. AN 07-GI8 Amendment No. 4
Contributor Fiscal Year Description Amount
Denali Commissicn Federal 2007 288-07. Amend 1 $1.213.152.50
Rasmuson NA NA $  118.034.00
HS Federal 2007 NA $ 154.723.00
AMHTA NA DC 01097-00 $  25.000.00
ICDBG Federal 2007 B-07-SR-02-0027-1 $_300,000.00
TOTAL PROJECT FUNDING $1.810.909.50

After project closeout, additional pool credits were applied. Therefore, this
amendment deobligates the remaining $1,685.64 from the Commission’s
contribution, bringing the total project funding amount to $1,809,223.86.

PROJECT NO. AN 07-GI8 Amendment No. 5

Contributor Fiscal Year Description Amount

Denali Commission Federal 2007 288-07, Amend 1 $1.211.466.86
Rasmuson NA NA $_ 118.034.00
IHS Federal 2007 NA $_ 154.723.00
AMHTA NA DC 01097-00 $_ 25.000.00
ICDBG Federal 2007 B-07-SR-02-0027-1 $__300.000.00
TOTAL PROJECT FUNDING $ 1.809.223 .86
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Amendment No. 4 provided funding as shown in the following cost estimate table:

Funding Sources
Job Scope |22 Unit Total )
HlcE Denali FY07 2881 Ras- IHS
Type | of Work > Cost Cost 07, Amend. No. 1| muson FY07 AMHTA ICDBG
Multi-use
M-CL |building 1[LS| $1,599,476.50 | $1,599,476.50 | $1,035,548.50 | $84,205| $154,723 $25,000 | $300,000
ANTHC
support svcs
M-CB |charges 1|LS $149,326 $149,326 $125,434 | $23,892
Extemal
construction
M-CM|mgmt 1 [LS $62,107 $62,107 $52,170 $9,937
Total Award | $1,810,909.50 [ $1,213,152.50 | $118,034 | $154,723 $25,000 | $300,000
This amendment provides funding as shown in the following cost estimate table:
Funding Sources
Jab Scope | >| 2 Unit Total ,
S| Denali FY07 288; Ras- IHS
Type of Work D Cost Cost 07 Amend, No. 1| s FY07 AMHTA ICDBG
Multi-use
M-CL |building 1|LS| $1,551,509.30 | $1,551,509.30 $987,581.30 | $84,205| $154,723 $25,000 | $300,000
ANTHC
support svcs
M-CB |charges 1 |LS $182,671 $182,671 $158,778.69 | $23,892
Extemal
construction
M-CM| mgmt 1 (LS 575,044 $75,044 $65,106.87 $9,937
Total Award | $1,809,223.86 | $1,211,466.86 | $118,034 | $154,723 $25,000 | $300,000

Project support services include project-related expenses, e.g. salaries and travel.

This document constitutes Amendment No. 5 to the CPA for health facility construction at
Gakona, Alaska. All other sections of the original CPA and Amendment Nos. 1-4 remain in

effect as agreed upon and executed.
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MEMORANDUM

DATE: \JJuly 2011
FROM: ANTHC Environmental Staff

SUBJECT:  Multi-Use Building - Gakona, Alaska
Environmental Consideration
Amendment #5 to CPA, Project No. AN 07-GI8

TO: I[HS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National
Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The
Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS)
environmental review procedures as outlined in the Environmental Review Manual, issued in
January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572)
allows for categorical exclusion of actions and construction activity that do not have a significant
impact on the environment.

The original scope of work for Project AN 07-GI8 was to construct a multi-use building in
Gakona, Alaska, including a clinic and space for other health and education services.

The Denali Commission concurred with ANTHC’s recommendation for a categorical exclusion
(CATEX) for Project No. AN 07-GI8 from further environmental review on July 3, 2007. This
amendment changes the amounts in the final funding and cost estimate tables, and the
environmental impacts reviewed are within the scope of the original document and consistent with
current regulations. No additional environmental review is necessary.



