Project Close-Out Narrative
Project #280-07
Bethel: Brown's Slough Bank Stabilization

The Corp of Engineers awarded the contract for the Brown’s Slough Bank Stabilization project to Bristol Construction Services LLC. on March 9, 2007 followed by the Notice to Proceed on March 21, 2007.  Bristol began work on the project July 7, 2007.  At conclusion of the work on September 21, 2007, Bristol had placed in excess of 15,000 tons "B" Rock revetment extending from the toe of the city dock across the entrance to Brown's Slough and along the existing seawall to its upstream end at the entrance to the small boat harbor.  The second phase of the project had proposed to install new tiebacks and wales on the inland side of the seawall had to be postponed due to inadequate funding. 

Pictures of this project are attached, however, the work performed (rock placement) occurred below the water’s surface and, therefore, the end result of the project is not visible above the water line except in situations of extreme low tides.


