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	Community Name:
	
	New Stuyahok

	
	 Contact Name:
	
	Chuck Peterson

	
	Phone Number:
	
	(907) 693-3171

	
	Grant Name:
	
	Denali Commission Grant

	
	Reporting Quarter/Dates:
	
	March 1, 2008 –October 31, 2010

	
	Program Manager Name and Address:

	
	AJ Salkoski  

Rural Alaska Community Action Plan (RurAL Cap)

P.O. Box 200908

Anchorage, Alaska 99520


Summary of activities:

New Stuyahok was able to get two burn units in the community to help deal with solid waste issues that could impact ground water supplies.  The burn units were shipped during the first year of the grant, but low water in river and then freeze-up did not allow us to get the burn units to the community until the following fall (over 18 months).  The burn units are now in the community and in use.
Accomplishments since March 1, 2008
Accomplishments:

· Burn units purchased from Tok Welding
· Burn units were shipped to the nearest hub community pending higher water levels
· Burn units finally arrived in the community and were put to use in the dump
Problems, Corrective Actions and unaccomplished goals:
· Low water levels prevented this project from being completed on the original timeline, but they made it to the community after an extension in the project

· RurAL CAP was unable to get New Stuyahok to spend out remaining funds, but the project was already completed at that point
Impact of Project:
The burn units are now in the community, which will help deter residents was burning garbage on the ground.  This makes it less likely that leachate will contaminate ground water post burning because the garbage is burned hotter and more completely.
Payments:

· Total Grant award is $18,800.25, administered by RurAL Cap.
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