

Project Authorization Amendment

Date **June 4, 2015**



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Program Manager **Karen Johnson**

Federal Co-Chair **Joel Neimeyer**

Joel Neimeyer
6/15/15

Project Number

1255-E-03

Project Title

University of Alaska - Facilitation

Performance Period

July 1, 2011 to June 15, 2015

Commission Amount

\$175,568.59

Match Source(s)

Match Amount

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Current Budget: \$170,328.10
Budget Increase: \$ 5,240.49
New Budget: \$175,568.59

This Project Authorization Amendment 1255-E-03 will extend the performance period to June 15, 2015 and increase budget by \$5,240.49 which is the balance of funds on award 1255 after Project Authorization Amendments for 1255-C and 1255-B closed and deobligated. With this budget increase, the University of Alaska will complete the retroactive report 2000-2015 that will include all area's of allied health that the Denali Commission supported, the amount of individuals trained, successes and challenges and gaps that remain after funding has discontinued.