Date: September 27, 2011

Alaska Native Tribal Health Consortium Division of Environmental Health and Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508-3440

Document Distribution

Document Type:

Amendment 4 to the Cooperative Project Agreement

Project No.:

AN 07-GJ2

Project Location:

Pitka's Point, Alaska

Execution Date:

September 26, 2011

The individuals below were sent a copy of this document:

Abigail L. Lamont, President, Native Village of Pitka's Point Environmental Health Director, YKHC Betty Sorenson, Denali Commission, Anchorage Nancy Merriman, Denali Commission, Anchorage Daniel H. Williams, DEHE, Anchorage Shad Schoppert, DEHE, Anchorage Jan Nofsinger, DEHE, Anchorage Glenn Buchta, DEHE, Anchorage Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Pamela O'Brien 1-800-560-8637, extension 3798



Division of Environmental Health and Engineering

Amendment No. 4 to the Cooperative Project Agreement

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The Village of Pitka's Point, Alaska Project No. AN 07-GJ2 September 2011

AMENDMENT NO. 4 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

To update the record of this project,	the ANTHC identifies revised terms a	nd conditions in this
amendment.		

PREPARED BY:

Date

Shad Schoppert, P.E.

Engineering Project Manager

DEHE, ANTHC

RECOMMENDED BY:

Date

Matthew Dixon, P.E.

Vice President of Operations

DEHE, ANTHC

AMENDMENT NO. 4 TO THE COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

TABLE OF CONTENTS

		TABLE OF CONTENTS	
A.	INTR	RODUCTION	1
В.	REC	OMMENDED CHANGES	2
	B 1. B 2.	Changes in Funding Cost Estimate Table	2
ΑТ	TACI	HMENTS	

Environmental Review Memorandum

AMENDMENT NO. 4 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT THE VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

DATE OF AMENDMENT: September 2011

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

Village of Pitka's Point = Village
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Cooperative Project Agreement = CPA
Denali Commission = Commission

State of Alaska Village Safe Water Program = VSW

On June 11, 2008, the ANTHC and the Village of Pitka's Point executed a Cooperative Project Agreement (CPA) for the provision of access roads to sanitation facilities.

This project was originally funded with \$418,462, via Denali Commission Financial Assistance Award 319-07, dated August 2007.

The project has previously been amended as follows:

Amendment No. 1 to the CPA corrected an error in the cost estimate table.

Amendment No. 2 to the CPA included the matching funds in the cost estimate table.

Amendment No. 3 to the CPA deobligated the remaining \$18,934.04 from the Commission's contribution and \$1,879.46 from the State's contribution at project completion, bringing the total project funding to \$439,186.50.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN (OZ CIO CDA								
Contributor	Fiscal Year	Description	Amount						
Commission State of Alaska TOTAL PROJECT F	Federal 2007 State 2007 FUNDING	NA General Funds	\$\frac{456,207.00}{41,538.00}\$\$\frac{497,745.00}{497,745.00}\$\$						
PROJECT NO. AN (7-GJ2 AMENDMENT N	IOS. 1-2							
Contributor	Fiscal Year	Description	Amount						
Commission State of Alaska TOTAL PROJECT F	Federal 2007 State 2007 UNDING	NA General Funds	\$\frac{418,462.00}{41,538.00}\$\$\frac{460,000.00}{460,000.00}\$\$						
PROJECT NO. AN 07-GJ2 AMENDMENT NO. 3									
Contributor	Fiscal Year	Description	Amount						
Commission State of Alaska TOTAL PROJECT F	Federal 2007 State 2007 UNDING	NA General Funds	\$ <u>399,527.96</u> <u>39,658.54</u> \$ <u>439,186.50</u>						

The project was completed under budget, and additional pool credits applied after Amendment No. 3 was executed have further reduced the final project total. This amendment deobligates an additional \$4,791.52 from the Commission's contribution, bringing the total project funding to \$434,394.98.

PROJECT NO. AN 07-GJ2 AMENDMENT NO. 4 Contributor Fiscal Year Description Amount Commission Federal 2007 NA \$394,736.44 State of Alaska State 2007 General Funds 39,658.54 TOTAL PROJECT FUNDING \$434,394.98

B 2. Cost Estimate Table

Amendment No. 3 provided funding as shown in the following cost estimate table:

Job Type	Scope of Work		Units	Unit Cost	Extended Cost	Funding Sources	
		Qty				Commission	VSW
M-IR	Construct roads	1,250	FT	\$351.35	\$439,186.50	\$399,527.96	\$39,658.54
				Total	\$439,186.50	\$399,527.96	\$39,658.54

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Extended Cost	Funding Sources	
						Commission	VSW
M-IR	Construct roads	1,250	LF	\$347.52	\$434,394.98	\$394,736.44	\$39,658.54
				Total	\$434,394.98	\$394,736.44	\$39,658.54

Project support services include project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 4 to the CPA for sanitation facilities construction at Pitka's Point, Alaska. All other sections of the original CPA and Amendment Nos. 1-3 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE:

August 2011

FROM:

ANTHC Environmental Staff

SUBJECT:

Access Road Construction - Pitka's Point, Alaska

Environmental Consideration

Amendment No. 4 to CPA, Project No. AN 07-GJ2

TO:

IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 07-GJ2 was to provide access roads to sanitation facilities built under projects AN 03-R37 and AN 06-GE9.

IHS issued a categorical exclusion (CATEX) for Project No. AN 03-R37 from further environmental review in September 2003, and Project No. AN 06-GE9 received the same determination in December 2006. This amendment changes the amounts in the final funding and cost tables, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.