

Project Authorization Amendment

Date 31 October 2011



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

00397-A-3 AN-08-GK8

Project Number

Craig Clinic Construction

Project Title

June 1, 2008-June 30, 2012

Program Manager *Nancy Merriman* Performance Period

Federal Co-Chair *Joel Neimeyer* Commission Amount

\$3,183,198.00

Certifying Official *Jennifer Price* Match Source(s)

City of Craig, DHSS, AK Legis, USDA

Match Amount

\$1,897,830.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

The Project Authorization (PA) amends the PA dated 24 June 2009 in the following way:

ANTHC will proceed with the construction of an exterior stairwell to the completed Craig clinic in order to link the first and second floors for customers and staff.

The total cost estimate for the stairwell is \$113,120.

The Commission's portion is \$75,413.

The City of Craig will contribute \$37,707.

No additional funds are added to the project or grant budget at this time. This additional scope will be completed within existing budgetary resources.

Adjusted milestones are: Construction 06/01/2008 through 06/30/2012

Project Close-Out 07/01/2012 through 09/30/2012