

# Project Authorization Amendment

Date June 12, 2012



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

PA 1024-F-01 65C-12-285

Project Number

*Cold Bay Clinic Design*

Project Title

*May 1, 2012 through June 30, 2013*

Program Manager Nancy Merriman *Nancy Merriman*

Performance Period

Federal Co-Chair Joel Neimeyer *Joel Neimeyer*

Commission Amount

*\$185,672.00*

Certifying Official Jennifer Price *Jennifer Price*

Match Source(s)

*n/a*

Match Amount

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization (PA) Amendment serves to respond to the request of ANTHC to change the ANTHC project number for the Cold Bay Clinic Design.

The correct ANTHC project number is AN-12-GP2.

This PA Amendment also serves to extend the period of performance for this project to accommodate geo-technical investigation at the Cold Bay proposed clinic site.

Milestones for this project are:

Planning/Design May 1, 2012 through June 30, 2013

Project Close-Out July 1, 2013 through September 30, 2013