

Project Authorization Amendment

Date 7 May 2012



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

PA-1174-B-01 / ANTHC AN-09-GL7

Project Number

Ouzinkie Clinic Construction

Project Title

September 1, 2009 through June 30, 2012

Program Manager *Nancy Merriman*

Performance Period

Federal Co-Chair *Joel Neimeyer*

Commission Amount

\$1,588,213.00

Certifying Official *Jennifer Price*

Match Source(s)

Ouzinkie Tribal Council, IHS< AMHTA

Match Amount

\$600,113.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization amendment extends the period of performance for this project to accommodate warranty work on the clinic. The extension is necessary since the 2012 construction season is just now beginning. Repair work will be complete in the third quarter of FY 2012.

New planned milestones for this project are:

Construction 01/21/2010 through 12/31/2011

[Warranty period ending 06/30/2012]

Project Close Out 07/01/2012 through September 30, 2012

The project close out report will be due no later than September 30, 2012.